PROJECT PLANNING PHASE
PROJECT PLANNING TEMPLATE (PRODUCT BACKLOG, SPRINT PLANNING, STORIES, STORY POINTS)

Team ID: SWTID-2026-1398	**Date:** 30 September 2026
Project Name: Import Data Using Transform Maps	**Maximum Marks:** 5 Marks

Project Description:

The spreadsheet is used to import employee information into ServiceNow using Import Sets and Transform Maps. It contains employee details such as Employee ID, Name, Email, Department, and Location. The uploaded spreadsheet data is first stored in an Import Set Table for temporary processing and validation. A Transform Map is then used to map these fields to the corresponding fields in the target Employee table. The system uses Employee ID as the unique identifier to identify existing employees and update their records, while new employees are inserted as new records.

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the template below to define the product backlog, user stories, estimations, and sprint scheduling for the ServiceNow Transform Map integration:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Ingestion & Staging	**USN-1**	As a system admin, I can upload employee spreadsheets (.xlsx/.csv) containing Employee ID, Name, Email, Department, and Location into ServiceNow.	2	High	Dev Team
Sprint-1	Data Ingestion & Staging	**USN-2**	As an admin, I can automatically store uploaded file rows into an Import Set Staging	1	High	Dev Team

			Table (u_imp_employee) for validation.			
Sprint-1	Field Mapping & Transformation	**USN-3**	As a system admin, I can configure a Transform Map to link staging fields to corresponding fields in the target sys_user table.	3	High	Dev Team
Sprint-1	Field Mapping & Transformation	**USN-4**	As a system admin, I can set Employee ID as the unique Coalesce field to prevent record duplication.	3	High	Dev Team
Sprint-1	Validation & Upsert Logic	**USN-5**	As a system, I can execute updates for existing employees and insert new employee records based on Employee ID matching.	3	High	Dev Team
Sprint-2	Data Visualization & Analytics	**USN-6**	As a manager, I can view imported employee distribution by Department using a Bar Chart visualization.	2	Medium	Dev Team
Sprint-2	Data Visualization & Analytics	**USN-7**	As a manager, I can view employee distribution across Locations using a Pie Chart visualization.	2	Medium	Dev Team
Sprint-2	Data Visualization & Analytics	**USN-8**	As an admin, I can track import frequency and volume over time using a Line Chart.	2	Low	Dev Team

Sprint-2	Data Visualization & Analytics	**USN-9**	As an admin, I can view employee regional distribution on an interactive Location Map.	4	Medium	Dev Team
Sprint-2	Dashboard & Reporting	**USN-10**	As an executive, I can access an interactive Employee Integration Dashboard compiling charts, import logs, and sync status.	5	High	Dev Team
Sprint-2	Dashboard & Reporting	**USN-11**	As an admin, I can generate executive data stories and audit reports detailing import health and error logs.	5	Medium	Dev Team

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	30 Sep 2026	06 Oct 2026	12	06 Oct 2026
Sprint-2	20	6 Days	07 Oct 2026	13 Oct 2026	20	13 Oct 2026
Sprint-3	20	6 Days	14 Oct 2026	20 Oct 2026	20	20 Oct 2026
Sprint-4	20	6 Days	21 Oct 2026	27 Oct 2026	20	27 Oct 2026

Velocity:

Velocity measures the rate at which an agile team completes user story points per sprint.

- Total Story Points Completed (Sprint 1 + Sprint 2): 12 + 20 = 32 Story Points
- Total Sprints Executed: 2 Sprints
- Average Velocity per Sprint: 32 / 2 = 16 Story Points / Sprint

For an iteration unit calculation with a 10-day sprint duration and a target velocity of 20 points per sprint:
AV = Velocity / Sprint Duration = 20 / 10 = 2 Story Points per Day

Burndown Chart:

A burndown chart is a graphical representation of work remaining to be completed versus time. It provides real-time visibility into whether the team is on track to achieve sprint goals in Agile Scrum development by comparing actual progress against an ideal burndown slope.

Reference Links:

- https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
- https://www.atlassian.com/agile/tutorials/burndown-charts
- https://www.atlassian.com/agile/project-management
- https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
- https://www.atlassian.com/agile/tutorials/epics
- https://www.atlassian.com/agile/tutorials/sprints
- https://www.atlassian.com/agile/project-management/estimation